
CIC ft: 99EPA SUPERFUND VOUCHER FOR TRANSFERS 
BILLED DATE 01-MAY-2003 BETWEEN APPROPRIATIONS AND/OR FUNDS 
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1) 

(DIAMOND ALKALI (TA RI/FS) BZ694 

PAGE NO. 001 ********************************************* 
* ACCOUNTS OF * 

D.O.VOUCHER NO. BU VOUCHER NO. 

BILLED OFFICE (MAIL TO): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 

PAID BY CHECK NO. COLLECTION VOU. NO. 

27020921 
PARTIAL tt 4 01-APR-2003 THRU 01-MAY-2003 

BILLING OFFICE (SEND REMITTANCE TO): 

USACE FINANCE CENTER 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE ********************************************* 

CINCINNATI 
ATTN 

OH 45268-7002 MILLINGTON TN 38054-5005 

BILLED ACCOUNTING CLASSIFICATION 

68 20 X 8145.0000 2002 NA 0000 NA 

LINE ITEM MOA 

1 CONTRACT - OUTSIDE GOVERNMENT 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 

000000 

BILLING ACCOUNTING CLASSIFICATION 

96 NA X 3122.0000 G5 08 2416 848 012975 96231 
$3,387.47 

DESCRIPTION 

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

SUBTOTAL 

PARTIAL AMOUNT PAID 

PAYMENT DUE DATE 31-MAY-2003 PAY THIS AMOUNT 

$3,387.47 

$463.30 
$811.33 
$422.56 

$1,690.28 
$3,387.47 

$.00 

$3,387.47 

CORPS CERTIFICATION 
"I CERTIFY IWr THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICE! PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT ID THE BEST OF MY KNOWLEDGE AND 
SHOULD BE PAD AND CHARGED TO THE APPROPRIATIONS) OR 
FUNDfS) AS INDICATED.*" 

DATE1 3 SIGNATURE 
Eli zoJoojch /) .-EocK^oeker 

FUNDS AUTHORIZED 
TOTAL BILLED AMOUNT 

PREVIOUS BILLED AMOUNT 
CURRENT BILLED AMOUNT 

TOTAL FLUX BILLED 
PREVIOUS FLUX BILLED 
CURRENT FLUX BILLED 

$1,000,000.00 
$23,774.45 
$20,386.98 
$3,387.47 

$ . 00 
$.00 
$.00 

CERTIFICATE OF OFFICE BILLED 
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS 
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE, 
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED. 

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER 

DA FORM 4445-R 
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080 



Progress Report for EPA Region II 

Site: Diamond Alkali, Operable Unit 3, Passaic River Study Phase: RI/FS, OU3 
Expansion, New Jersey 

Bill No.: 27020921 IAG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps 
Partial #4 NWK Award Date: 9/24/02 12/31/07 W A 

Reporting 
Period: 

From: To: EPARPM USACE PM 
Apr 1,2003 May 1,2003 Alice Yeh Elizabeth Buckrucker 

Work Performed 

This Period • Participation in project progress conference call; held on 2 April 2003. HydroQual update on status of their work 
during this call. 

• Review and payment of AE invoice for $112,696.06 (under IAG DW96941915). Adjustment of contractor profit on 

this invoice (error in percentage invoiced) 

• Update of hourly tracking table for AE expenditures. 

• Transition plans updated with Ray Basso and Dr. R. Winfield; plans to visit EPA Region II week of 28 April 2003; 
plans cancelled based on RPM situation. New RPM situation yet to be settled - so transition plans all put on hold. 

• Conference call with MPI on 14 April 2003 - shutdown/slowdown of all actions until new RPM assigned. Discussion 
of all action items outstanding; consolidation of open issues and priority of such; schedule preparation/comments. 

" Review of Final PEAP (submitted 24 February 2003); consolidation of open areas to be addressed. This is an open 
area once EPA RPM transition is complete. 

MeetingsThs 
Period 

• Telephone conference call; Progress Meeting - 2 April 03. 

• 14 Apr 03 - Data Gathering meeting with MPI and Hackensack Riverkeeper - Lisa S. Greco. 

• 14 Apr 03 - Conference call with MPI (B. Fidler/L. Greco/B. Buckrucker) 

KeyMHestones 
Completed to Date 

• See IAG DW96941915 for milestones completed prior to 1 Jan 03. 

• Negotiations with MPI held 6 and 14 Jan 03. 

TaskOrderOOll awarded for $325,262.00 on 11 Mar03. 

Projected Work, Meetings Milestones through next FY. 

Narrative • Mid to Long-Term contract award timing uncertain at this time. Awaiting new RPM; project slowdown is 
occurring while in transition. 

Meetings • Transition Meeting currently scheduled for 12-13 May 03 at EPA Region II offices. 

• Cease of all progress meetings until project resumes; slow down actions occurred during April. 

• Project visualization meeting planned with HQI after new RPM is assigned. 

KeyMSestones 
Forthcoming 

• Assignment of RPM - transition and "restart" of project. 

Issues 
Technical: Awaiting transition for new RPM to be assigned. Numerous technical decisions are outstanding awaiting EPA guidance. 

SchedJe: Impact based on waiting for EPA technical guidance and decisions. 
r 

None at this time; discussion of EPA funding spreadsheet (forecast for funds needed) once new RPM is assigned. 
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Progress Report for EPA Region II 

USACE Direct Fund Cite 

IAG Summary 
Amendment Funding 

Amend # Date USACE Direct Fund Cite Total IAG 

1,000,000 0 Initial 9/24/02 $ 1,000,000 

Note: Technical Assistance IAG; Procurement total = $825,000; Personnel = $175,000 

Expenditures: USACE & CONTRACT 

Summary of Funds Spent Per Activity & Funds Remaining 

Description Funds For Activity Funds Disbursed 
This Month 

Funds Disbursed 
To Date 

Funds Remaining 

Contract - Task Order 0011 $ 325,262.00 $0 $ 0 $ 325,262.00 

Contract Dollars Available - Not 
Obligated 

$ 499,738.00 $0 $ 0 $ 499,738.00 

Kansas City In-House 
Labor/Travel 

$ 175,000.00 $ 3,387.47 $23,774.45 $ 151,225.55 

Totals $ 1,000,000.00 $ 3,387.47 $23,774.45 $ 976,225.55 

Contract OWigations/Deobligations Plan (FY03) 

Contract Planned Date Actual Date Notes 

DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 3/11/03 New task order awarded; Task Order 0011. 

IAG Scope of Work Summary (block 13 of IAG) 
This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at 
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996) 

Project Delivery Team 

Name Contactlnformation Responsibly 

Beth Buckrucker (816)983-3581 
Cell: (816) 665-9059 

Project Manager 

Trisha vanBleisem (816)983-3823 Contract Specialist 
Pam Wittler-Stichweh (816)983-3827 Contracting Officer 
Ed Bristow (816)983-3370 COR 

ElizabetFTBuckmcker Date: May 19,2003 
Project Manager 
816-983-3581 
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